

Project Health (Executive)

Probe · 2026-09-05

100/100 Health score	GREEN Overall	0 Open items	0 Overdue items
--------------------------------	-------------------------	------------------------	---------------------------


Domains

Domain	Status	Summary	Open	Overdue
RFIs	GREEN	0 open, 0 overdue, 0 cost-impacting	0	0
Submittals	GREEN	0 open, 0 overdue	0	0
Quality	GREEN	pass —%, 0 open NCRs (0 overdue), 0 open deficiencies	0	0
Safety	GREEN	0 incidents, 0 recordable	0	0
T&M exposure	GREEN	0 tickets, \$0 unbilled of \$0	0	0
Field reporting	NA	0 daily reports, coverage —%, 0.0 weather lost-days	0	0
Closeout	NA	punch —% complete (0 open, 0 overdue), 0 warranties expiring	0	0

Attention items (ranked)

Status	Domain	Issue
—	—	No red/amber items — all clear

Domain health



Executive Summary

Probe · 2026-09-05

On Track Overall status	— SPI	0.0% % complete	\$0 EAC
\$0 Variance at completion	0.0% Committed	0.0% Spent	0 high / 0 med Schedule alerts

Open items

Item	Open	Total
Open RFIs	0	0
Open submittals	0	0
Open change orders	0	0
Safety incidents	0	0

Cost Report

Probe · 2026-09-05

\$0 GMP (computed)	\$0 Revised GMP	\$0 EAC	\$0 Variance
------------------------------	---------------------------	-------------------	------------------------

Cost by category

Category	Budget	Committed	Actual	Forecast/EAC	Variance
Direct Work (Trades)	\$0	\$0	\$0	\$0	\$0
General Requirements	\$0	\$0	\$0	\$0	\$0
General Conditions	\$0	\$0	\$0	\$0	\$0
Overhead (0.0%)	\$0	\$0	\$0	\$0	\$0
Fee / Profit (0.0%)	\$0	\$0	\$0	\$0	\$0
GC Contingency (0.0%)	\$0	\$0	\$0	\$0	\$0
TOTAL	\$0	\$0	\$0	\$0	\$0

Earned Value Management

Probe · 2026-09-05

— CPI	— SPI	0.0% % complete	\$0 EAC (working)
\$0 VAC			

Performance (data date 2026-09-05)

Metric	Value
BAC	\$0
Planned Value (PV)	\$0
Earned Value (EV)	\$0
Actual Cost (AC)	\$0
Cost Variance (CV=EV–AC)	\$0
Schedule Variance (SV=EV–PV)	\$0

Forecast at completion

Method	Value
EAC — BAC/CPI	\$0
EAC — AC+(BAC–EV)	\$0
EAC — ÷(CPI·SPI)	\$0
ETC (EAC–AC)	\$0
VAC (BAC–EAC)	\$0
TCPI to budget	—

Resource-Loaded Schedule

Probe · 2026-09-05

0 Loaded resources	0 Weeks	0 Trades	— Peak units
\$0 Total cost			

Weekly resource histogram

Week	Total units	Cost
(no resource-loaded activities)		

Change Order Log

0
Records

Change Order Log

Ref	Subject	Amount	Reason	Status
(none)				

RFI Log

Probe · 2026-09-05

0
Records

RFI Log

Ref	Subject	Discipline	Cost impact	Status
(none)				

Submittal Log

Probe · 2026-09-05

0
Records

Submittal Log

Ref	Title	Spec	Type	Status
(none)				

Field-Log Rollup

Probe · 2026-09-05

0 Daily reports	— Coverage	0.0 Total manpower	— Avg/day
0 (—) Peak	0.0 Weather lost-days	0 Delay days	

Daily reports

Ref	Date	Weather	Temp	Impact	Manpower	Delay
(no daily reports)						

Safety / Incident Log

0
Records

Safety / Incident Log

Ref	Subject	Class	Severity	Status
(none)				

Quality Dashboard

Probe · 2026-09-05

0 Inspections	— Pass rate	— First-pass yield	0 Open NCRs
0 Overdue NCRs	0 Open deficiencies	0 Overdue deficiencies	

Inspections by type

Type	Count
(none)	

NCR loop

Ref	Non-conformance	State	Disposition	Severity	Due	Corr. action
(no NCRs)						

Deficiency ball-in-court

Ref	Deficiency	Ball in court	Trade	Severity	Due
(no deficiencies)					